

	2025				2026												2027												2028							
Task	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
WP1: Technological Assessment and State of the Art																																				
Task 1.1 - Literature Review	M1																																			
Task 1.2 - Standards, Technologies and Solutions	M2																																			
WP2: Architecture Design for Federated Edge and Slicing																																				
Task 2.1 - Initial Architecture Design	M3																																			
Task 2.2 - Integrated Final Architecture Design	M4																																			
WP3: Implementation of Federation and Orchestration Mechanisms																																				
Task 3.1 - Initial Implementations and Proof of Concepts	M5																																			
Task 3.2 - Final Integrated Architecture Implementation	M6																																			
WP4: End-to-End Validation in Deployment Scenarios																																				
Task 4.1 - Stadium Scenario	M7																																			
Task 4.2 - PPDR Scenario	M8																																			
WP5: Dissemination and Final Thesis																																				
Task 5.1 - Curricular Classes																																				
Task 5.2 - Thesis Proposal	TP																																			
Task 5.3 - Progress Reports	PR																																			
Task 5.4 - Final Thesis	FT																																			
Task 5.5 - Article Publishing	M9																																			
Task 5.6 - Open-Source Release	M10																																			