

	2025				2026												2027												2028									
Task	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug		
WP1: Course Enrolment																																						
Task 0.1 - Curricular Classes																																						
Task 0.2 - Thesis Proposal											TP																											
Task 0.3 - Progress Reports																						PR																
Task 0.4 - Final Thesis												FT																										TD
WP1: Technological Assessment and State of the Art																																						
Task 1.1 - Literature Review	M1																																					
Task 1.2 - Standards, Technologies and Solutions	M2																																					
WP2: Architecture Design for Federated Edge and Slicing																																						
Task 2.1 - Initial Architecture Design												M3																										
Task 2.2 - Integrated Final Architecture Design																		M4																				
WP3: Implementation of Federation and Orchestration Mechanisms																																						
Task 3.1 - Initial Implementations and Proof of Concepts													M5																									
Task 3.2 - Final Integrated Architecture Implementation																			M6																			
WP4: End-to-End Validation in Deployment Scenarios																																						
Task 4.1 - Stadium Scenario																									M7													
Task 4.2 - PPDR Scenario																									M8													
WP5: Dissemination and Final Thesis																																						
Task 5.1 - Article Publishing	M9																																					
Task 5.2 - Open-Source Release																						M10																