

	2025				2026								2027								2028																			
Task	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug				
WP1: Course Enrolment																																								
Task 0.1 - Curricular Classes																																								
Task 0.2 - Thesis Proposal	TP																																							
Task 0.3 - Progress Reports																					PR																			
Task 0.4 - Final Thesis											FT																				TD									
WP1: Technological Assessment and State of the Art																																								
Task 1.1 - Literature Review											M1																													
Task 1.2 - Standards, Technologies and Solutions											M2																													
WP2: Architecture Design for Federated Edge and Slicing																																								
Task 2.1 - Initial Architecture Design											M3																													
Task 2.2 - Integrated Final Architecture Design																	M4																							
WP3: Implementation of Federation and Orchestration Mechanisms																																								
Task 3.1 - Initial Implementations and Proof of Concepts													M5																											
Task 3.2 - Final Integrated Architecture Implementation																			M6																					
WP4: End-to-End Validation in Deployment Scenarios																																								
Task 4.1 - Stadium Scenario																									M7															
Task 4.2 - PPDR Scenario																									M8															
WP5: Dissemination and Final Thesis																																								
Task 5.1 - Article Publishing	M9																																							
Task 5.2 - Open-Source Release																					M10																			