

Task	2025				2026												2027												2028											
	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug				
WP1: Course Enrolment																																								
Task 0.1 - Curricular Classes																																								
Task 0.2 - Thesis Proposal																																								
Task 0.3 - Progress Reports																																								
Task 0.4 - Final Thesis																																								
WP1: Technological Assessment and State of the Art																																								
Task 1.1 - Literature Review																																								
Task 1.2 - Standards, Technologies and Solutions																																								
WP2: Architecture Design for Federated Edge and Slicing																																								
Task 2.1 - Initial Architecture Design																																								
Task 2.2 - Integrated Final Architecture Design																																								
WP3: Implementation of Federation and Orchestration Mechanisms																																								
Task 3.1 - Initial Implementations and Proof of Concepts																																								
Task 3.2 - Final Integrated Architecture Implementation																																								
WP4: End-to-End Validation in Deployment Scenarios																																								
Task 4.1 - Stadium Scenario																																								
Task 4.2 - PPDR Scenario																																								
WP5: Dissemination and Final Thesis																																								
Task 5.1 - Article Publishing																																								
Task 5.2 - Open-Source Release																																								